

PROJECT MANAGEMENT | COURSE BROCHURE

Project Recovery: Turning Around Troubled Projects

5 days | Classroom training | English

SMART HORIZON

info@smarthorizon.uk
2 Kingdom Street, Paddington
London W2 6BD, United Kingdom

Explore current programmes

https://smarthorizon.uk



Course content

Why attend

Projects can fall into difficulty through unrealistic plans, scope creep, poor governance or supplier problems. This course gives project leaders a structured approach to diagnosing troubled projects, stabilising them, re-planning, resetting stakeholder expectations and leading teams through recovery. Participants work through recovery scenarios and build a recovery plan.

Recognising trouble early and acting decisively can save a project. This course helps you diagnose root causes honestly and lead a credible recovery.

Professional Problems This Course Is Designed to Solve

• Difficulty translating subject knowledge into practical workplace decisions.
• Inconsistent approaches to the activities covered in the course outline.
• Lack of a structured plan for applying and reviewing new skills.

Course methodology

The course uses project health assessments, recovery case studies, re-planning exercises and stakeholder role plays.

Course objectives

By the end of this course, participants will be able to:
• Recognise warning signs of project failure
• Conduct an objective project health assessment
• Stabilise the project and control immediate risks
• Re-plan scope, schedule and budget realistically
• Reset stakeholder expectations and governance
• Lead and motivate teams through recovery

Target audience

This course is suitable for:
• Project and programme managers
• PMO and project assurance professionals
• Sponsors
• Contract managers
• Delivery managers



Course content

Target competencies

Participants will develop competencies in:

- Project health assessment
- Root cause diagnosis
- Re-planning
- Stakeholder negotiation
- Recovery leadership
- Governance reset

Course outline

Day 1: Recognising Trouble

09:00–09:54	Common causes of project failure
09:54–10:48	Warning signs
10:48–11:00	Denial and escalation of commitment
11:00–11:30	**Coffee break**
11:30–12:12	Denial and escalation of commitment (continued)
12:12–13:06	When to recover or stop
13:06–14:00	Exercise: Project health indicators

Day 2: Diagnosing the Project

09:00–09:54	Health assessment approach
09:54–10:48	Interviews and document review
10:48–11:00	Root cause analysis
11:00–11:30	**Coffee break**
11:30–12:12	Root cause analysis (continued)
12:12–13:06	Presenting findings
13:06–14:00	Workshop: Project diagnosis



Course content

Day 3: Stabilising

09:00–09:54	Immediate actions
09:54–10:48	Controlling scope and change
10:48–11:00	Team stabilisation
11:00–11:30	**Coffee break**
11:30–12:12	Team stabilisation (continued)
12:12–13:06	Supplier issues
13:06–14:00	Case study: Stabilising a failing IT project

Day 4: Re-Planning

09:00–09:54	Re-baselining
09:54–10:48	Scope options and trade-offs
10:48–11:00	Realistic estimates
11:00–11:30	**Coffee break**
11:30–12:12	Realistic estimates (continued)
12:12–13:06	Risk-based contingency
13:06–14:00	Exercise: Building a recovery plan

Day 5: Leading Recovery

09:00–09:54	Resetting stakeholder expectations
09:54–10:48	Governance improvements
10:48–11:00	Team morale and leadership
11:00–11:30	**Coffee break**
11:30–12:12	Team morale and leadership (continued)
12:12–13:06	Monitoring recovery
13:06–14:00	Capstone: Recovery plan presentation

The timings provided are estimates and may vary depending on the number of participants and the discussions taking place during the



Course content

sessions. They are indicative only and do not constitute a binding commitment.

Dates, venues and fees

Current published course plans. Fees are per participant in GBP, excluding unconfirmed taxes.

Venue	Start date	End date	Fee (GBP)
Kuala Lumpur Confirmed dates	16 Nov 2026	20 Nov 2026	**£1,450.–**
Online Confirmed dates	16 Nov 2026	20 Nov 2026	**£1,250.–**
Paris Confirmed dates	7 Dec 2026	11 Dec 2026	**£2,860.–**
Online Confirmed dates	7 Dec 2026	11 Dec 2026	**£1,250.–**
Istanbul Confirmed dates	14 Dec 2026	18 Dec 2026	**£2,650.–**
Online Confirmed dates	14 Dec 2026	18 Dec 2026	**£1,250.–**
Amsterdam Confirmed dates	4 Jan 2027	8 Jan 2027	**£2,540.–**
Online Confirmed dates	4 Jan 2027	8 Jan 2027	**£1,250.–**



Course content

Dates, venues and fees (continued)

Venue	Start date	End date	Fee (GBP)
Singapore Confirmed dates	18 Jan 2027	22 Jan 2027	**£2,820.-**
Online Confirmed dates	18 Jan 2027	22 Jan 2027	**£1,250.-**
Cape Town Confirmed dates	25 Jan 2027	29 Jan 2027	**£1,890.-**
Online Confirmed dates	25 Jan 2027	29 Jan 2027	**£1,250.-**
London Confirmed dates	1 Feb 2027	5 Feb 2027	**£2,450.-**
Online Confirmed dates	1 Feb 2027	5 Feb 2027	**£1,250.-**
Dubai Confirmed dates	15 Feb 2027	19 Feb 2027	**£3,150.-**
Online Confirmed dates	15 Feb 2027	19 Feb 2027	**£1,250.-**
Frankfurt Confirmed dates	1 Mar 2027	5 Mar 2027	**£2,650.-**



Course content

Dates, venues and fees (continued)

Venue	Start date	End date	Fee (GBP)
Online Confirmed dates	1 Mar 2027	5 Mar 2027	**£1,250.–**
Kuala Lumpur Confirmed dates	15 Mar 2027	19 Mar 2027	**£1,450.–**
Online Confirmed dates	15 Mar 2027	19 Mar 2027	**£1,250.–**
Cape Town Confirmed dates	29 Mar 2027	2 Apr 2027	**£1,890.–**
Online Confirmed dates	29 Mar 2027	2 Apr 2027	**£1,250.–**
Paris Confirmed dates	5 Apr 2027	9 Apr 2027	**£2,860.–**
Online Confirmed dates	5 Apr 2027	9 Apr 2027	**£1,250.–**
Istanbul Confirmed dates	19 Apr 2027	23 Apr 2027	**£2,650.–**
Online Confirmed dates	19 Apr 2027	23 Apr 2027	**£1,250.–**



Course content

Dates, venues and fees (continued)

Venue	Start date	End date	Fee (GBP)
Amsterdam Confirmed dates	3 May 2027	7 May 2027	**£2,540.-**
Online Confirmed dates	3 May 2027	7 May 2027	**£1,250.-**
Singapore Confirmed dates	17 May 2027	21 May 2027	**£2,820.-**
Online Confirmed dates	17 May 2027	21 May 2027	**£1,250.-**
Rome Confirmed dates	31 May 2027	4 Jun 2027	**£2,450.-**
Online Confirmed dates	31 May 2027	4 Jun 2027	**£1,250.-**
London Confirmed dates	7 Jun 2027	11 Jun 2027	**£2,450.-**
Online Confirmed dates	7 Jun 2027	11 Jun 2027	**£1,250.-**
Dubai Confirmed dates	21 Jun 2027	25 Jun 2027	**£3,150.-**



Course content

Dates, venues and fees (continued)

Venue	Start date	End date	Fee (GBP)
Online Confirmed dates	21 Jun 2027	25 Jun 2027	**£1,250.–**
Frankfurt Confirmed dates	5 Jul 2027	9 Jul 2027	**£2,650.–**
Online Confirmed dates	5 Jul 2027	9 Jul 2027	**£1,250.–**
Kuala Lumpur Confirmed dates	19 Jul 2027	23 Jul 2027	**£1,450.–**
Online Confirmed dates	19 Jul 2027	23 Jul 2027	**£1,250.–**
Paris Confirmed dates	2 Aug 2027	6 Aug 2027	**£2,860.–**
Online Confirmed dates	2 Aug 2027	6 Aug 2027	**£1,250.–**
Rome Confirmed dates	9 Aug 2027	13 Aug 2027	**£2,450.–**
Online Confirmed dates	9 Aug 2027	13 Aug 2027	**£1,250.–**



Course content

Dates, venues and fees (continued)

Venue	Start date	End date	Fee (GBP)
Istanbul Confirmed dates	16 Aug 2027	20 Aug 2027	**£2,650.-**
Online Confirmed dates	16 Aug 2027	20 Aug 2027	**£1,250.-**
Amsterdam Confirmed dates	6 Sept 2027	10 Sept 2027	**£2,540.-**
Online Confirmed dates	6 Sept 2027	10 Sept 2027	**£1,250.-**
Singapore Confirmed dates	20 Sept 2027	24 Sept 2027	**£2,820.-**
Online Confirmed dates	20 Sept 2027	24 Sept 2027	**£1,250.-**
Barcelona Confirmed dates	27 Sept 2027	1 Oct 2027	**£2,840.-**
Online Confirmed dates	27 Sept 2027	1 Oct 2027	**£1,250.-**
London Confirmed dates	4 Oct 2027	8 Oct 2027	**£2,450.-**



Course content

Dates, venues and fees (continued)

Venue	Start date	End date	Fee (GBP)
Online Confirmed dates	4 Oct 2027	8 Oct 2027	**£1,250.–**
Dubai Confirmed dates	18 Oct 2027	22 Oct 2027	**£3,150.–**
Online Confirmed dates	18 Oct 2027	22 Oct 2027	**£1,250.–**
Frankfurt Confirmed dates	1 Nov 2027	5 Nov 2027	**£2,650.–**
Online Confirmed dates	1 Nov 2027	5 Nov 2027	**£1,250.–**
Kuala Lumpur Confirmed dates	15 Nov 2027	19 Nov 2027	**£1,450.–**
Online Confirmed dates	15 Nov 2027	19 Nov 2027	**£1,250.–**
Vienna Confirmed dates	29 Nov 2027	3 Dec 2027	**£2,940.–**
Online Confirmed dates	29 Nov 2027	3 Dec 2027	**£1,250.–**



Course content

Dates, venues and fees (continued)

Venue	Start date	End date	Fee (GBP)
Paris Confirmed dates	6 Dec 2027	10 Dec 2027	**£2,860.-**
Online Confirmed dates	6 Dec 2027	10 Dec 2027	**£1,250.-**
Istanbul Confirmed dates	13 Dec 2027	17 Dec 2027	**£2,650.-**
Online Confirmed dates	13 Dec 2027	17 Dec 2027	**£1,250.-**

Plan your next step

Dates, availability, exact venue, taxes, inclusions and payment terms require written confirmation. This brochure is not a quotation, registration, booking confirmation or visa invitation. Participants receive a Smart Horizon UK certificate of attendance; programmes are not externally accredited and do not award a professional qualification or designation. Confirm arrangements before booking travel.

For group or in-house training, contact our learning team to discuss your objectives and delivery arrangements.

Contact Smart Horizon

info@smarthorizon.uk
2 Kingdom Street, Paddington
London W2 6BD, United Kingdom

View the latest course details online